Table A - LTCP CSO Program Costs 12/8/2017

Escalated Capital Project Costs (Design, CM, Construction) ° Land Acquisition CSO Reductions (Including Treated Volumes) Construction Periods
Waterbod Projects C itted Costs Projected Cost: . . LTCP .
¥ ! Encumbered ornired Losts - Frojected Losts . Total Area  Estimated Cost Baseline LTCP CSO CSO Reduction CSO Volume CSO Bacteria Treated CSO  Construction = Construction  Midpoint of
($M) for FY18- ($SM) for FY28- Total Cost (SM) # Sites A . Recommended Plan 3 ) . . !
Cost ($M) (Acres) (SM) Volume (MGY) 2 (MGY) Reduction (%) Reduction (%) Volume (MGY) NTP Completion  Construction
FY27 FY37 (MGY)
Alley Creek Seasonal Disinfection @ CSO Retention Facility $2 $11 S0 $13 132 132 0 0% 59% 78 2022 2024 2023
B & Thurst: Included with
ergen & Thurston |rpp %0 8D TBD 8D neluced wi 8D 8D 8D 8D TBD 8D 8D 8D
Basins Jamaica Bay
. New Regulator and Floatables Control at HP-011
B R 0 146 39 185 455 306 149 339 339 - 2023 2026 2025
ronx River + Hydraulic Relief at Outfalls HP-007/-009 s 5 3 5 % %
Coney Island Creek |No Additonal Projects S0 S0 S0 TBD 75 75 0 0% 0% - - - -
25 MG CSO St T | (Outfalls BB-006 and
Flushing Bay  [o oo orage Tunnel (Outfalls an 0 5 $1,241 $1,241 1 45 $180 1,453 706 747 51% 51% 2026 2035 2031
Floatables Control (Baffles) at Diversion
Flushing Creek Chamber 3 (Outfall TI-010) and Regulator TI-09 $8 $38 S0 $46 2 1.5 $60 1,201 1,201 0 0% 51% 584 2023 2025 2024
(Outfall TI-011)
Gowanus Canal 8 MG Tank at RH-034 and 4 MG Tank at OH-007 $79 $735 $120 $934 2 2.5 $100 263 115 148 56% 56% - 2020 2028 2024
Di ion Struct ith Floatables Control at HP
Hutchinson River O'Z‘frsmn ructure with Hoatables Lontrota %0 $112 $55 $167 1 0.25 $10 323 323 0 0% 14% 65 2026 2030 2028
Jamaica Bay and Tribs|TBD S0 TBD S0 TBD 1,536 TBD TBD TBD TBD TBD TBD TBD TBD
Paerdegat Basin [TBD S0 TBD TBD TBD 616 TBD TBD TBD TBD TBD TBD TBD TBD
26 MGD BAPS E i d 39 MG D
Newtown Creek  |~° * > *pansion an eep 0 5 $1,053 41,053 1 35 $140 1,146 455 691 60% 60% 2026 2029 2027.5
Open Waters TBD S0 TBD TBD TBD 12,207 TBD TBD TBD TBD TBD 2030 2042 2036
Westchester Creek |No Additional Projects N $0 S0 S0 290 290 0 0% 0% - TBD TBD TBD
Total $89 $1,780 $2,508 $4,377 7 12.25 $490 19,697 - - -
(1) Baseline CSO LTCP estimates annual overflow volume that is based on plants operating at permitted wet weather capacities, all committed grey and green infrastructure online, 2008 JFK rainfall data (~46" of rainfall), and updated CY2040 projected flows and loads.

LTCP Recommended Plan estimates annual overflow volume that is based on plants operating at permitted wet weather capacities, all committed grey and green infrastructure online, 2008 JFK rainfall data (~46" of rainfall), and updated CY2040 projected flows and loads. Please note that estimated volumes for the recommended CSO plan only includes costs and CSO reductions fc

LTCPs submitted to date; both the Open Waters and Jamaica Bay LTCPs are still being developed therefore no costs or CSO reductions are included for these waterbodies
The approved CSO LTCPs for Alley Creek, Hutchinson River and Flushing Creek recommend recreational season disinfection (May thru October); therefore there is no CSO reduction but a significant reduction in bacterial loading. For Alley Creek 100% of the overflow during the recreational season is treated and approxmimately 50%-60% of the overlfows from Hutchinson River an:

Flushing Creek are disinfected during the recreational season.

(2)
3)
(4) The land acquisition costs are extrapolated based on recent negotiations in Gowanus Canal in which 2.5 acres is projected to cost about $100 million.
(5) FY18 Executive Ten Year Plan for FY18-FY27 has $1.78 billion budgeted for LTCP. $738 million is yet to be allocated by waterbody.

(6) All costs associated with the CSO LTCP and CIP have been escalated out to mid point of construction using an escalation rate of 3.25% per year.



Waterbody

Projects

Table B - Committed Existing CSO Program Costs
Total Project Costs (Design, CM, Construction, O&M)

Encumbered Cost

(sm)

Committed Costs

(sm)

Total Cost ($M)

O&M Cost (SM/Yr)

Pre-WWEFP CSO
Volume (MGY)1

CSO Reductions

Baseline LTCP CSO

Volume (MGY)z

CSO Reduction

(MGY)

CSO Volume
Reduction (%)

12/8/2017

Completion Date

Alley Creek CSO Retention Facility $139 S0 $139 $0.4 517 132 385 74% 2011
Bergen & Thurston |Warnerville Pumping Station and Force Main + Bending Included with Included with Included with Included with Included with Jamaica
. . $42 $12 $54 . . . )
Basins Weirs + Parallel Interceptor + Lateral Sewer Jamaica Bay Jamaica Bay Jamaica Bay Jamaica Bay Bay
Bronx River Maximize Flow to HP WWTP + Floatables Control $46 S0 $46 1,007 455 552 55% 2012
Coney Island Creek  |Avenue V PS Expansion + Wet Weather Force Main $197 S0 $197 293 75 218 74% 2014
Bowery Bay Headworks + Port Richmond Throttling
East River Open Waters |Facility + Tallman Island Conveyance + Outer Harbor CSO $196 $0 $196 16,165 12,207 3,958 24% Completed
Regulator Improvements
R lator Modificati to High Level Int t L
Flushing Bay egulator Modifications to High Level Interceptor + Low $69 $0 $69 2,328 1,453 875 38% Ongoing
Lying Diversion Sewer + Environmental Dredging
Flushing Creek CSO Retention Facility + Vortex Facilities $363 S0 $363 $2.3 2,413 1,201 1,212 50% 2007
Gowanus Canal Gowanus PS Reconstruction + Flushing Tunnel $194 ] $194 377 263 114 30% 2014
Hutchinson River Hunts Point WWTP Headworks S3 S0 S3 390 323 67 17% Completed
Sewer Improvements in 26W + 26W HLSS + Hendrix Creek
Jamaica Bay & Tribs  |Canal Dredging + Shellbank Destratification + Spring Creek $512 $65 $577 $1.6 2,185 1,536 649 30% Ongoing
AWCP Upgrade + 26 Ward Wet Weather Improvements
Floatables Control + Bending Wei Plant Expansi
Newtown Creek oatables Control + Bending Weirs + Plant Expansion + $228 $31 $259 1,470 1,146 324 22% 2013
Instream Aeration
Paerdegat Basin CSO Retention Facility $394 S0 $394 $5.0 1,388 616 772 56% 2011
Westchester Creek  |Weir Modifications + Pugsley Creek Parallel Sewer $124 S0 $124 767 290 477 62% Ongoing
Green Infrastructure .
Citywide Gl Program * $467 $1,033 $1,500 $12.8 -- -- - - Ongoing
Program
Total Cost $2,974 $1,141 $4,115 $22.1 29,300 19,697 9,603 33%

(1)

()

(3)

Pre WWEFP is pre Waterbody Watershed Facility Plan estimates annual overflow volume that is based on 2003 wastewater treatment plant wet weather capacities, existing infrastructure in 2003, 1988 JFK rainfall data (~40" of rainfall), and CY2045 projected

flows and loads.

Baseline CSO LTCP estimates annual overflow volume that is based on plants operating at permitted wet weather capacities, all committed grey and green infrastructure online, 2008 JFK rainfall data (~46" of rainfall), and updated CY2040 projected flows

and loads.

The Citywide GI program committed costs are out to CY2030, the current 10 year capital improvement plan goes from FY2018 to FY2027 and is funded for approximately $977 million. The existing projected O&M costs for encumbered Gl is about $4M with
a projected cost of about $15M associated with the full Gl buildout.




Waterbody

Alley Creek

Baseline CSO Volumes

132

% Total CSO Volume

0.7%

Year of Estimates

2015

Unescalated Costs (SM)

Table C- LTCP CSO Program Cost Breakdown for 100% CSO Control

Construction NTP*

2025

Construction Completion
4

2035

12/20/2017

100% CSO Control

Midpoint of Construction Escalated Construction

2030

Costs ($B) ¥4

$1.6

Bergen & Thurston Basins

Included with Jamaica

Included with Jamaica

Included with Jamaica

Included with Jamaica

Included with Jamaica

Included with Jamaica

Included with Jamaica

Included with Jamaica

Bay Bay Bay Bay Bay Bay Bay Bay
Bronx River 455 2.3% 2015 2025 2035 2030 $2.0
Coney Island Creek 75 0.4% - 2025 2035 2030 $0.6
Flushing Bay 1453 7.4% 2016 2025 2040 2033 $9.8
Flushing Creek 1201 6.1% 2015 2025 2040 2033 $5.0
Gowanus Canal 263 1.3% 2007 $1,134 M 2025 2035 2030 S2.4
Hutchinson River 323 1.6% 2015 2025 2035 2030 $2.3
Jamaica Bay and Tribs 1536 7.8% 2007 $3,654 M 2025 2040 2033 $8.3
Paerdegat Basin 616 3.1% 2006 $2,206 M 2025 2040 2033 $5.1
Newtown Creek BAPS
1146 5.8% 2017 2025 2045 2035 $4.6
Newtown Creek Tunnel
Citywide/Open Waters 12207 62.0% 2007 $56,700 M 2030 2050 2040 $162.9
Westchester Creek 290 1.5% 2016 2025 2035 2030 $2.1
Total 19,697 100% - $206.7

(1) Construction Costs are escalated at 3.25% a year.
(2) Design and DSDC Costs were assumed to be 16% and Construction Management (CM) Costs were assumed to be 10% of Construction Costs.

(3) The costs for land acquisition have not been included.

(4) These are extremely preliminary costs and schedules, no detailed engineering analysis was performed to determine if these projects are constructible.
(5) The 100% CSO Control costs for the Citywide/Open Waters, Gowanus Canal, and Jamaica Bay were based on the Waterbody Watershed Facility Plans and all other costs were based on submitted CSO LTCPs and were escalated out to mid

point of construction.




	100% CSO Control



